
|njjnj| VB/l-70 Superfund Site

imUj Phase IV Rapid IV, 8A

US Army Corps Denver' Colorado Task Order # °001

Of Engineers* Rapid Response/Project Resources Inc.

Original T.O. Cost $ 3,056,170.00

Modifications: (4) $ 7,741,546.40
Current T.O. Cost $ 10,797,716.40

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 463,604.87
Total Fee: $ 646,624.87

Current T.O.Funds: $ 10,151,091.53

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 10,151,091.53
* Site Costs to date: $ 6,906,110.42

Site Funds Available: \ $ 3,244,981 .1 1 |
* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs: 22% $ 1,503,418.53
Direct Costs: 78% $ 5,402,691.89

$ 6,906,110.42
This week:
Indirect Costs: 21% $ 18,690.14
Direct Costs: 79% $ 70,639.95

$ 89,330.09

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 2,555.45
Direct Costs: $ 8,256.36

$ 10,811.81
** Excludes Fee, Fixed Price Subs

Site Funds Available Until: | 2/1/2007 |
Target Completion, soil ops @ 33 sites 1 1 Apr 06

Weekly Budget Summary

Contract # W91 28F-04-D-0029

#95

Costs Thru:

Award Date 10-Jun-04 4/7/2006
Start Date: 16-Jun-04

Spring 06 Soil ops, 1 1 Apr 06 iiiliiiiiiiiiiiiiiiiiiilliiiiiiliiiiiiiiiiin

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out

Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Misc Open Tasks (1 1 )
Fuel/Oil Misc Field Supplies
Direct Costs: AS ARC O 100
Site Co-ord, ASARCO 100

Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement Support
LBP Scrap/Prep
LBP Seal/Paint

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work

Original Budget Current Budget This Week

iiiiiiiin
2047029

Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 226,005.23
$ 1,364,683.11
$ 592,583.81
$ 29,383.97
$ 38,940.23

$
$ 1,139.73
$ 12,956.67
$ 4,593.74

$
$

$ 431.80
$ 161,788.70
$ 927,585.50
$ 405,472.01
$ 8,140.52
$

$ 7,124.26
$ 101,750.90
$ 59,901.73
$ 59,901.70
$ 1,591,268.15
$ 64,946.60

$ 26,648.64
$ 33,318.79
$ 207,634.41
$ 155,818.44
$ 4,772,112.20
$ 184,485.73

$ 6,324.56
$
$ 1,050.66
$ 568.14
$ 56,016.70
$ 2,644.76

$ 29,292.61
$ 23,676.56
$ 184,567.69
$ 137,246.89
$ 4,442,428.33
$ 156,059.85

$ $ 81,082.43 $ $ 65,985.71

$
$
$ 143,122.20
$ 352,447.30
$
$

$ 49,275.00
$ 119,666.18
$ 240,863.44
$ 1,780,729.22
$
$

$ 220.04
$ 1,023.18
$
$

$ 37,832.88
$ 16,386.89
$ 145,292.49
$ 90,694.29

$
$

$ 127,757.15
$ 117,544.31

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 646,624.87
$10,797,716.40

$ 1,202.79
$ 1,589.07
$ 0.05
$
$ 89,330.09

$ 40,104.86
$ 33,124.07
$ (1.23)
$ 477,678.61
$ 7,383,789.03

II



HI
US Army Corps
of Engineers*

VB/l-70 Superfund Site

Phase IV Rapid IV, 8A

Denver, Colorado Task Oirc8©ir &®0)©1!

Rapid Response/Project Resources Inc.

Thru 3/31/2006 $ 3,748,779.49 $ 400,980.10

Date Labor
4/1/2006 $ 8,470.5
4/2/2006 $
4/3/2006 $ 8.282.6
4/4/2006 $ 9,052.6
4/5/2006 $ 9,446.8
4/6/2006 $ 9,409.8
4/7/2006 $ 7,989.8

This Week $ 52,652.5
To Date $ 3,801,432.

Per Diem
8 $ 729.36

$ 729.36
6 $ 723.88
2 $ 723.88
9 $ 723.88
9 $ 565.07
8 $ 398.31
2 $ 4,593.74
D1 $ 405,573.84

$ 893,742.92

Equipment

$ 1,841.48
$
$ 1
$ 1

,841.48
,841.48

$ 1,841.48
$ 1,425.38
$ 1,250.76
$ 10,042.06
$ 903,784.98

Weekly Cost by Category

5% 1
20% Xlf^.

CO/ ^^- i i,-̂ ^Dvo

$ 1,047,369.85

Material
$ 3,606.90
$
$ 9,464.62
$ 2,743.84
$ 533.87
$ 1,134.42
$ 388.83
$ 17,872.48
$ 1,065,242.33

D Labor

• Per Diem

D Equipment

D Material

• Subcontracts

D Analytical

c
10% 0%

13%X^ )

lost to Date by Category

!56%

a Labor

• Per Diem

D Equipment

O Material

•Subcontracts
Q Analytical

$25(
$20(
$151
$10(

$5(

Weekly Cost Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04
Completion: TBD

Spring 06 Soil ops, 1 1 Apr 06

$ 695,365.57 $ 30,541.65 $ 477,678.61

Subcontracts
$ 7.76
$
$ 7.76
$ 4,130.44
$ 7.76
$ 7.76
$ 7.76
$ 4,169.24
$ 699,534.81

Analytical Fee Daily Total
$ - $ $ 14,656.08
$ - $ - $ 729.36
$ - $ - $ 20.320.4C
$ $ - $ 18,492.26
$ - $ - $ 12,553.88
$ - $ - $ 12,542.52
$ - $ $ 10,035.54
$ - $ - $ 89,330.04
$ 30,541.65 $ 477,678.61 $ 7,383,788.22

VB/l-70 Superfund Site

) nnn
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#95

Costs Thru:

4/7/2006

Page 2 of 5

$ 7,294,458.19

Total Phase II
$ 7,309,114.27
$ 7,309,843.63

I $ 7,330,164.03
i $ 7,348,656.29
I $ 7,361,210.17
. $ 7,373,752.69
\ $ 7,383,788.23

•& \^ <rP \*£ \i? \^ \r? \*£ ^ •f? \n? v1^ & >f?A^^VVV^
Week Ending 1=

•̂i

Note: Graph represents current 52 week period.

m Weekly Costs
(Fee Excluded)

—6 per. Mov. Avg.
(Weekly Costs



(mini VB/l-70 Superfund Site

[̂ ^^^J Phase IV Rapid iv, 8A
• •<> • j*. - Denver, Colorado Task Order # 0001
US Army Corps
Of Engineers* f?ap/d Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Pro] Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 407 Sites)

RRIV T.O #0001 (379 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

379

#95

Costs Thru:

4/7/2006
Completed This week

This Week
Total Cost Cost/Property

5

Total Cost to Date (625 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 139,243.58
$ 769,884.39
$ 361,182.86
$ 5,703.67
$
$ 1,276,446.30

$
$ 1.14
$ 367.40
$ 2,031.36
$ 952.99
$ 15.05
$
$ 3,367.93

$
$
$ 569.87
$ 6,478.34
$ 2,296.87

$
$
$ 9,345.07

$
$
$ 113.97
$ 1,295.67
$ 459.37

$
$
$ 1,869.01

$ 6,119.68
$ 13,746.10
$ 264,263.20
$ 1,359,886.74
$ 707,332.78
$ 16,333.70
$

$ 2,367,682.20

$ 9.79
$ 21.99
$ 422.82
$ 2,175.82
$ 1.131.73
$ 26.13
!i

$ 3,788.29

$ 29,292.61
$ 184,567.69
$ 930,998.46
$ 621,066.91
$ 29,091.10
$ 1,808,720.36
$ 551,827.88
$ 59,409.58
$ 247,771.16
$ 141,419.71
$ 23,676.56
$ 137,246.89
$
$ 47,654.78
$ 153,461.71
$ 4,468.39
$ 4,970,673.79

$ 77.29
$ 486.99
$ 2,456.46
$ 1,638.70
$ 76.76
$ 4,772.35
$ 1,456.01
$ 156.75
$ 653.75
$ 373.14
$ 62.47
$ 362.13
$
$ 125.74
$ 404.91
$ 11.79
$ 13,115.23

$ 6,324.56
$ 1,050.66
$ 7,357.86
$ 5,767.33
$

$ 31,960.76
$ 3,965.06
$
$ 2,544.69
$ 4,122.68
$
$ 568.14
$
$ 298.32
$ 2,644.76
$
$ 66,604.82

$ 1,264.91
$ 210.13
$ 1,471.57
$ 1,153.47
$
$ 6,392.15
$ 793.01
$
$ 508.94
$ 824.54
$
$ 113.63
$
$ 59.66
$ 528.95
$
$ 13,320.96

$ 98,356.99
$ 385,547.48
$ 1,528,986.54
$ 985,941.88
$ 53.193.17
$ 2,841,934.71
$ 933,748.58
$ 100.640.52
$ 416,967.48
$ 141,419.71
$ 32,536.11
$ 238,201.65
$
$ 189,924.70
$ 234,741.04
$ 8,019.19
$ 8,190,159.75

$ 157.37
$ 616.88
$ 2,446.38
$ 1,577.51
$ 85.11
$ 4,547.10
$ 1,494.00
$ 161.02
$ 667.15
$ 226.27
$ 52.06
$ 381.12
$
$ 303.88
$ 375.59
$ 12.83
$ 13,104.26

$ 6,247,120.09 $ 16,483.17 $ 75,949.89 $ 15,189.98 $ 10,557,841.95 $ 16,892.55
$ 450,692.51 $ 1,107.35 $ - $ - $ 717,103.68 $ 1,098.17

Page 3 of 5

$ 6,697,812.60 $ 17,590.52 $ 75,949.89 $ 15,189.98 $ 11,274,945.63 $ 17,990.72

Note: Site Indirect Costs are being split 50/50 With Ongoing LBP, Non-USEPA Soil Removal SCT, and Initial Sampling Tasks,



VB/l-70 Superfund Site

US Army Corps
of Engineers*

Phase IV

Denver, Colorado

Rapid IV, 8A

Task Order #0001

Rapid Response/Project Resources Inc.

Weekly Budget Summary #95

Contract* W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04 4/7/2006
Start Date: 16-Jun-04
Completion: TBD

Spring 06 Soil ops, 11 Apr 06 Page 4 of 5

Fee Breakdown Schedule
Non-Soil Rmvl Tasks

Indirect Support Tasks (6)
Lead Based Paint (4)
Initial Sampling (2)
ASARC0 100 (1)

Soil Removal Tasks
Indirect Support Tasks (6)
Direct Field Tasks (16)

Current Budget
$ 559,030.56
$ 2,190,533.85
$ 245,301.45
$ 81,082.43
$ 3,075,948.29
Current Budget
$ 1,695,125.03
$ 5,380,018.21
$ 7,075,143.24

Fee
$ 35,605.54
$ 139,556.80
$ 15,645.68
$ 5,124.34
$ 195,932.36

Fee
$ 107,965.18
$ 342,727.33
$ 450,692.51

Task Order Totals $10,151,091.53 $ 646,624.87

Completed Sites This Week:

Non-Soil Remvl Sites
Lead Based Paint
Initial Sampling

This Week
0
11

To Date
10
117

Lead/Arsenic Soil Sites
3456 Humboldt St
3255 Williams St
3625 Franklin St
3928 Williams St
3421 Franklin St (Spklr)

SF/Site
8,747
2,479

992
935

3,487

Total SF This week

Total SF Task Order #1
Total SF 2006
Total SF All Contracts (3)

16,640

1,471,160
126,644

2,331,956

Soil Removal Sites Completed (Overall)
••v .ii!r •^vSf '̂*^

2003
2004
2005
2006
Total

Task Order #14
133
33
0
0

166

Cross-Over
0
80
0
0
80

Task Order #01
0

213
134
32
379

Total To Date
133
326
134
32

625

Avg SF/Site
Avg Cost/Site
Avg Cost/SF

3,243
$ 18,050.57
$ 5.50

3,948
$ 16,429.07
$ 4.16

3,882
$ 16,483.17
$ 4.25

3,731
$ 16,892.55
$ 4.53

Excludes Fee

VB/l-70 Avg Cost/Site

:;
o oo o _
CM CM JN

§ o o o o oo o o o o
CM CM CM CM CM CM

IO h* O) *— CO ^"

Week Ending

I I Avg Cost/Site
(Fee Excluded)

—6 per. Mov. Avg.
(Ava Cost/Site

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Completed 625 of 626 sites, one site remains. Began demob of Soil Crew and equip.
2) Initial Sampling continues, established goal of 10 sites/per week. Next mailing 1 May 06
3) Mobilizing and LBP Equipment, and purchasing supplies.
4) LBP training begins Monday 10 Apr 06.
5) Start of LBP ops remains sched for Tuesday 18 Apr 06.



H!
US Army Corps
off Engineers*

VB/l-70 Superfund Site

Phase IV Rapid IV, 8A

Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:

Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Coord, Follow Up As Bits
Misc Open Tasks (1 1)
Fuel/Oil Misc Field Supplies

Direct Costs: ASARCO100
Site Co-ord, ASARCO 100

Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work
Total Direct Costs:
Fee
Task Order Totals

Current Budget Cost to Date Remaining

Weekly Budget Summary #95

Contract* W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04 4/7/2006
Start Date: 16-Jun-04
Completion: TBD

Spring 06 Soil ops, 11 Apr 06 Page 5 of 5

Dly Bum Rate
4 Week Avg Duration Est to Compl Variance

$ 2,559.24
$ 226,005.23
$ 1,364,683.11
$ 592,583.81
$ 29,383.97
$ 38,940.23
$ 2,254,155.59

$ 431.80
$ 161,788.70
$ 927,585.50
$ 405,472.01
$ 8,140.52
<

( ? 1,503,418.53

$ 2,127.44
$ 64,216.53
$ 437,097.61
$ 187,111.80
$ 21,243.45
$ 38,940.23
$ 750,737.06

$
$ 247.19
$ 1,588.19
$ 689.55
$ 32.22
$ (1.70)
$ 2,555.45

Complete
234
234
234
LS
LS

$
$ 57,842.71
$ 371,636.71
$ 161,353.53
$ 21,243.45
$ 38,940.23
$ 651,016.63

$ 2,127.44
$ 6,373.82
$ 65,460.90
$ 25,758.27

$
$
$ 99,720.43

$ 26,648.64
$ 33,318.79
$ 207,634.41
$ 155,818.44
$ 4,772,112.20
$ 184,485.73

$ 29,292.61
$ 23,676.56
$ 184,567.69
$ 137,246.89
$ 4,442,428.33
$ 156,059.85

$ (2,643.97)
$ 9,642.23
$ 23,066.72
$ 18,571.55
$ 329,683.87
$ 28,425.88

$ 261.96
$ 11.23
$ 128.64
$ 55.90
$ 6,917.47
$ 329.89

LS
LS
4
4
4
4

$ 3,500.00
$ 5,000.00
$ 514.57
$ 223.59
$ 27,669.89
$ 1,319.57

$ (6,143.97)
$ 4,642.23
$ 22,552.15
$ 18,347.96
$ 302,013.98
$ 27,106.31

$ 81,082.43 $ 65,985.71 $ 15,096.72 $ Complete $ $ 15,096.72

$ 49,275.00
$ 119,666.18
$ 240,863.44
$ 1,780,729.22

$ 37,832.88
$ 16,386.89
$ 145,292.49
$ 90,694.29

$ 11,442.12
$ 103,279.29
$ 95,570.95
$1,690,034.93

$ 59.87
$ 270.38
$ (213.49)
$ 1.43

LS
234
144
189

$ 11,442.12
$ 63,269.92
$
$

$
$ 40,009.37
$ 95,570.95
$ 1,690,034.93

$ 127,757.15
$ 117,544.31
$ 7,896,935.94
$ 646,624.87
$ 10,797,716.40

$ 40,104.86
$ 33,124.07
$ 5,402,693.12
$ 477,678.61
$ 7,383,790.26

$ 87,652.29
$ 84,420.24
$2,494,242.82
$ 168,946.26
$3,413,926.14

$ 119.15
$ 313.91
$ 8,256.36

$ 10,811.81

144
144

$ 17,157.39
$ 45,203.45
$ 175,300.52
$ 168,946.26
$ 995,263.41

$ 70,494.90
$ 39,216.79
$ 2,318,942.30
$
$ 2,418,662.73



Project Costs for Current Week by Type

VB -1/70 Phase III

Week Ending 4/7/2006
1 V "\-"; -N\^^V^ £ %

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

009 Site Set-uo/Maint.

010 Site Coord.

011 Removal

012 T&D

014 Backfill

015 Sod & Seed

017 Rock and Mulch

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

027 Sprinkler System

028 LBP Site Coordinate

030 Community Meeting Su

031 Site Coordination In

032 Initial Sampling Fie

•

^f > i*^ y* «*> *V«

î  ̂ MMM :̂

$ $%&T£*
$ 1.139.73

$ 12.966.65

$ 4,593.74

$ 6,324.57

$ 1,050.66

$ 7,357.86

$ 5.767.33

$ 31,960.77

$ 3,965.07

$ 2,544.68

$ 568.14

$ 298.34

$ 2,644.76

$ 4.122.68

$ 1,023.18

$ 220.04

$ 1,202.79

$ 1.589.08

; ^ *> ' K* ̂
>**tt»*;\|'
<i^ t ^t
$ 805.65

$ 9.800.04

$ 6,324.57

$ 772.56

$ 5,012.75

$ 4,609.30

$ 17,810.78

$ 2,924.77

$ 208.93

$ 568.14

$ 1.023.18

$ 1,202.79

$ 1,589.08

vA s *. "•;• '̂ ",

>*?rtHM< - . % % • > \ ^

$ 4,593.74

^•»:
$ 1.864.99

$ 278.11

$ 2,345.12

$ 1,158.03

$ 3,385.76

$ 492.75

$ 218.98

$ 298.34

<\ ^ i •• ^
? *M*iM» ̂

^ * \«
$ 334.08

$ 1,245.04

$ 10,764.23

$ 547.54

$ 2,116.78

$ 2,644.76

$ 220.04

* * ^ ~\ ^ :

? >" >> :?-
$itfk(ftfft<Wrtst»

$ 46.58

$ 4,122.68

t 7 "^ \

^ " %
N f' ?

- - ^-^ ;«i
^ ^ X s <

ICf̂ ;̂
, « *" - x

Totals $ 89,330.09 $ 52,652.53 $ 4.593.74 $ 10,042.08 $ 17,872.48 $ 4,169.26 $



Project Costs JTD By Type

VB -1/70 Phase HI

Friday, April O7, 2006

- - - - - - riiffliimmmgm
001 Const. Work Plans

003 Mob/Crew Rotation

004 Site AdmWlndlrects

005 Lodging/Per Diem

006 Home Office

007 Final Report

009 Site Set-uo/Malnt.

010 Site Coord.

311 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Rowers

017 Rock and Mulch

018 Post Const. Malnt.

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

023 ASARCO Support

025 Lead Assessment

026 LBP Abatement

027 Sprinkler System

023 LBP Site Coordtnatlo

029 ASARCO 100 Propertle

030 Community Meeting Su

031 Site Coordination In

032 Initial Sampling Field Work

100 Fee

î̂ sgSSftpjeiiiiSjî ^
$ 431.80

$ 161,788.87

$ 927,585.44

405,471.61

8,140.53

-

29,292.60

184,567.48

930,998.43

621,067.21

29,090.97

$ 1,808,720.50

S 551,620.88

$ 59,409.54

$ 247,977.98

$ 23,878.55

$ 137,248.83

$ 47,654.88

$ 156,059.76

$ 4,468.39

$ 145,292.48

$ 90,694.11

t 141,419.66

$ 16,386.86

S 65,985.69

$ 37,832.85

$ 40,104.82

$ 33,123.96

$ 477,678.81

S 431.80

$ 89,761.80

$ 662,349.32

S 8,140.53

$

S 26,353.52

$ 158,815.13

$ 715,221.27

$ 454,221.95

S

$ 1,108,340.48

$ 134,777.02

$ 73,475.76

$ 12,065.26

$ 134,636.14

$ 0.00

4,246.81

2,449.73

71,538.39

2.861.83

16,170.62

$ 65,437.93

$

$ 37.246.49

S 22.884.24

^MlS9l$BMi

S 101.84

S 405,471.61

$

::ss:BS«lpB»*rt;SH

$ 162,143.06

$ 21,916.13

$ 203,871.91

S 159,784.67

S 248,144.48

S 42,113.08

$ 33,447.50

S 20,695.96

$ 37.92

$ 57.49

S 8,181.86

S (0.00)

$ 1,861.31

S 1,529.62

^^XiiMi^m

S 72,026.87

$ 99,087.59

S 2,939.08

$ 3,836.22

$ 11,905.26

$ 3,112.02

I 1,767.94

$ 452,235.54

35,661.78

59,409.54

140,872.13

9,003.00

2,610.69

788.40

$ 155,991.84

$ 164.10

S 10,288.39

£ 2.166.81

$

$ 547.75

$ 624.75

$ 114.45

S 88.08

m$^m*imi

$ 3,903.63

$ 3,948.57

$ 7,248.35

$ 339,068.97

$ 116.03

$ 2,608.29

$ 26,170.50

S 30.00

$ 142,842.75

$ 136,391.02

$ 37,208.10

s:*w»lteass

$ 20,074.68

S 66.57

$

$ 685.47

S 210.24

S 882.57

$ 8,622.03

îS^WSSSi $$m$8$mm

$ 477,678.61

7,383,789.05 $ 3,801,432.02 $ 405,573.45 $ 903,784.98 $ 1.065,242.24 $ 699,536.22 $ 30.541.55 $ $ 477,678.61



4/7/2006
2:50 PM

Project Variance Report
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001
003
004
005
006
007
008
009
010
Oil
012
013
014
015
016
017
018
019
020
021
022
023
024
025
026
027
028
029
030
100
031
03Z
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Construction Work Plans
Mobilization/Crew Rotation
Site Administration and Indlmcts
Lodalna & Per Diem
Home Office Support
Final Report
Proiect Close-Out
Site Set-up/Maintenance
Site Coordination
Removal Impacted
T&D o( Impacted Soils
Sampling & Analysis
Restoration
Sod & Seed
Gordon & Flower Bed
Rock. Mulch. *Mlsc
Post Construction Maintenance
SHe Coordination Follow-up
Site Teardown & Demobilization
Comunitv Air Monltortna
Fuel. OD. Mlsc Field Supplies
Asarco Support
T&D to Landnil
Lead Base Paint Assesmert
LBP Abatement
SprinkJer System
LBP Site Coordination
ASARCO 100 Properties
Community Meellna Support
Fee
Site Coordination Initial Sampling
Initial Sampllna Field Work

,;-**£*
<•" •? & ...': t %

1.00
5.00
4.00

4.00
4.00
1.00
1.00

16.00
155.00

534,750.00
8,400.00

24.800.00
534.750.00

155.00
155.00
155.00

534.750.00
155.00

1.00

4.00
96.00

1.00

2.800.00
450.00
100.00

1.00
100.00

1.00

1.00
1.00
1.00
1.00

*&v ;

LS
EACH
MTH
MTH
MTH
LS
LS

WK
EACH

SF
TON
TON
SF

EACH
EACH
EACH

SF
EACH

LS
MTH
DAY
LS

TON
EACH
EACH

LS
EACH

LS
LS
LS
LS
LS

•>"• ^ \s* %'*Vl- %

?Ss??^
1 6.859.72
S 56.926.90-
t 21738974

181 71963
16.64743
6.428.74
7.715.00
7.124.26

59.901.73
28S.069.22
219.756.20

10.320.38
473.788.10
187.376.40
11.710.80
82.562.70

101.750.90
59.901.70
9.152.30
3.339.70

S 64.946.60
S 1.261.00
$ 306.930.60
S 143.122.20
S 352.447.30
I
s 1.00
S 1.00
s 1.00
t 183.020.00

$0.00
$

-tt<T*4#tt)ri«**

«*; ,,.̂ % % v

2.559.24
139.602.25
806 19284
372015 76
29 383 97

S 9 825 34
$ 14 393 63
$ 1688645
t 172.126.35
S 1.064.876.00
S 520.539.16
S 30.667.88
I 1.874.415.30
t 704.704.23
S 61.753.18
S 239.357.31
S 33.318.79
t 111.607.39

9.152.30
45.811.72

127.645.73
8,960.01

1.00
261.863.44
352.447.30
211.875.11
81.082.43

1.00

t 27.375.00
S 466.942.91

si.oo
s 1.00

* *$#&&$#$
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S 431.80
t 161.788.67
S 927 585 44
t 40547161
t 814053
$
s
$ 29,292.60
t 184.567.48
t 930.998.43
S 621.067.21
S 29.090.98

L_J U08.720.50
$ 551,620.86
S 69.409.54
J 247JL77.98
S 23.676.55
S 137.246.83

_

47.654.86
156.059.76

4.468.39
.

145.292.48
90.694.11

141.419.66
16.386.86
65.985.69

t 37.832.85
$ 477.678.61

140.104.82
S 33.123.96

\ s ^ *•

K&m****
-^ , 5

169%
100.0%
1000%
1000%
277%
0 OK
00%

1000%
1000%
874%
100.0%
94.9%
965%
78.3%
96.2%
100.0%
71.1%
100.0%
0.0%

100.0%
100.0%

49.9%
0.0%

55.5%
25.7%
667%

20.2%
100.0%
100.0%
100.0%
100.0%
100.0%

x Wfflfc v *

$ 2,555.04
I 32,357.73
S 23189636
t 10136790
S 7 347 05
S 9 825 34
$ 14 393 63
$ 1 830 79
S 1 190 76
$ 1.99
$ 73.94
S 1.24

$ 361
S 4.645.14
S 398.43
S 1.599.86
S • 0.06

885.46
9.162.30

11.913.72
1,625.62
8.954.70

-

581.75
3.528.95

212.023.47
811.23

65.985.69
t 37.832.85
$ 477.678.61

$40.104.82
S 33.123.96

KKftmaSMUSWt

, rtt«*m#tate
S 2.12324
S
s
s
S 2124767
S 982534
S 14 393 63
J

S
S 134.083.22
3

S 1.668.35
S 65.694.04
S 152.875.78
S 2.346.75
S
S 9.272.57
$
S 9.152.30
S
s
{ 4.486.31
s
S 116.495.44
S 262.200.99
S 70.603.82
S 64.736.15
t

$

so.oo
s

rr«*«t«»*ttt,
i'fen«^««f«;,.
% -.V s ,. ^/ ••• , ,, % , t .,

S 2.555.04
S 161.788.67
S 927 585 44
S 40547161
$ 29 388 20
S 9 825 34
S 14 393 63
S 29 292.60
S 18456748
S 1 065.081.65
S 621.067.21
S 30.659.33
$ 1 874.414.53
S 704.496.64
$ 61,756.30
S 247.977.98
S 32.949.12
S 137.246.83
S 9.152.30
S 47.654.86
$ 156,059.76
S 8.954.70
I
S 261.787.92
S 352.895.09
S 212.023.47
S 81.123.01
S 65.985.69
S 37.832.85
S 477.678.61

S40.104.82
S 33.123.96

s- ;c^-WfW«t
•- ; ^ >w*»tft«*<«w»i
S (4.20)
S 22.186.42
S 121.392 60
S 3345585
S 4.23

.

12.406.15
1Z441.13

205.65
100.628.05

[8.55)
(0.77)

(207.59:
3.12

8.620.67
S (369.68)
S 25.639.44
$

S 1.843.14
S 28.514.03
S (5.31)
s d.oo:
t (75.52:
$ 447.79

148.36
40.58

65.984.69
10.457.85
10.735.70

140.103.82
$ 33.122.96

-•.\\, -\
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-0.2%
15.9%
15 1%
90%
00%
00%
00%
735%
7.2%
00%
19.3%
0.0%

00%
00%
0.0%
3.6%

-1.1%
23.0%
0.0%
4.0%

22.4%
-0.1%

-1000%
0.0%
0 1%
0 1%
0.1%

6598468.6%
38.2%
2.3%

4010381.8%
3312296.4%

Totals 1.00 LS $ 3,056,172.25 $ 7,797,284.02 $ 7,383,789.06 94.7% $ 1,313,591.90 $ 941,105.58 S 8,324,894.64 $ 527,610.62 6.8%
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